COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 02/ 2015

ESTI MATE SUMVARY 11:33: 27
CONTI D C20225 ESTI MATE NO 0006 PROG SPEC YR 2005
PCN: 20225- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.5 DAYS TI VE ALLOW 130 WORK DAYS
SH 16 & SH 21 SYRACUSE TO BRADLEY PERCENT TI ME: 58. 85 ORI G TI VE ALLOW 130 WORK DAYS
PRQJECT NO. STAO16A- 042
SH 16 & SH 21 SYRACUSE TO BRADLEY
NAVE OF RQAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
ROCKY MOUNTAI N MATERI ALS AND ASPHALT, | NC. PAY PERI OD ENDI NG 10/ 25/ 2015 DATE TI ME STARTED 05/ 11/2015
1910 RAND AVE. DATE LET 03/ 12/ 2015 DATE WORK BEGAN 05/ 11/ 2015
DATE AWARDED 04/ 07/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 20/ 2015 DATE ACCEPTED
COLORADO SPRI NGS CO 80905 (719) 473- 3100 DATE NOTI CE TO PROCEED 05/ 11/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 6,904, 333. 18 PARTI Ol PATI NG $ 3,454, 863. 69 $ 675, 899. 96
AWARD PRQJECT AMT: $ 6,264, 268.91 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 50. 04% TOTAL EARNI NGS 3, 454, 863. 69 675, 899. 96
FUNDS AVAI LABLE: $ 3,449, 469.49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3, 454, 863. 69 675, 899. 96
TOTAL CLAI VB $ 0.00 RETAI NAGE -92,739.39 -15,914. 39
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,362, 124. 30 659, 985. 57
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 3,362, 124. 30 659, 985. 57
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 659, 985. 57

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20225

PCN: 20225-BI D

PRQJECT: STA016A- 042

REF | TEM | TEM

NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090 *Renoval of Delineator

0015 202-00190 Renoval of Concrete Medi an Cover

0020 202-00200 Renoval of Sidewal k

0025 202-00203 Renoval of Curb and Cutter

0030 202-00206 Renoval of Concrete Curb Ranp

0035 202-00220 Renoval of Asphalt Mat

0040 202-00240

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00810

*Renoval of G ound Sign

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Mat eri al

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
14, 620. 43000
240. 000
EACH
3. 24000
461. 000
SY
10. 65000
25. 000
SY
9. 60000
455. 000
LF
5. 01000
86. 000
SY
17. 43000
1, 640. 000
SY
4.55000
162, 714. 000
SY
1. 42000
13, 175. 000
SF
2. 25000
28. 000
EACH
54. 00000
2,176. 000
LF

6. 31000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 500
0. 400
0. 900

8. 000
0. 000
8. 000

461. 000
0. 000
461. 000

25. 000
0. 000
25. 000

376. 000
0. 000
376. 000

23. 000
0. 000
23. 000

377.000
0. 000
377.000

80, 773. 000
0. 000
80, 773. 000

3,812. 000
1, 594. 000
5, 406. 000

0. 000
0. 000
0. 000

588. 000
1, 563. 000
2,151. 000

Page 2
ESTI MATE RUN 11/ 02/ 2015

11:33: 27
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
5,848. 17
13, 158. 39
0. 00
25.92
0. 00
4,9009. 65
0. 00
240. 00
0. 00
1,883.76
0. 00
400. 89
0. 00
1,715.35
0. 00
114, 697. 66
3, 586. 50
12, 163. 50
0. 00
0. 00
9, 862. 53
13, 572. 81



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20225-BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO16A- 042 ESTI MATE NO 0006 11: 33: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202- 01300 *Renoval of End Anchorage 9. 000 2.000
EACH 4.000 1, 484.28
371. 07000 6. 000 2,226. 42
0065 203-00010 Uncl assi fied Excavation (Conplete In Place) 13, 317. 000 9, 586. 050
CcY 66. 000 862. 62
13. 07000 9, 652. 050 126, 152. 29
0070 203- 00062 Enbanknent Material (Conplete In Place) (Special) 6, 050. 000 3, 025. 000
CcY 0. 000 0. 00
23. 83000 3, 025. 000 72,085. 75
0075 203-01500 Bl adi ng 60. 000 34. 830
HOUR 0. 000 0. 00
139. 56000 34. 830 4, 860. 87
0080 203-01597 Pot hol i ng 44. 500 44.500
HOUR 0. 000 0. 00
243. 00000 44.500 10, 813. 50
0085 203-01620 Sweepi ng 40. 000 0. 000
HOUR 5. 000 691. 05
138. 21000 5. 000 691. 05
0090 207-00205 Topsoi | 7,502. 000 0. 000
cY 6, 000. 000 29, 040. 00
4. 84000 6, 000. 000 29, 040. 00
0095 208-00002 *Erosion Log (12 Inch) 2,900. 000 920. 000
LF 570. 000 1, 909. 50
3. 35000 1, 490. 000 4,991. 50
0100 208-00011 *Er osi on Bal es (Wed Free) 9. 000 0. 000
EACH 9. 000 150. 75
16. 75000 9. 000 150. 75
0105 208-00020 *Silt Fence 8, 500. 000 4, 047.000
LF 2,845. 000 3, 186. 40
1. 12000 6, 892. 000 7,719. 04
0110 208-00035 *Aggr egat e Bag 200. 000 88. 000
LF 0. 000 0. 00

6. 14000 88. 000 540. 32



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20225-BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO16A- 042 ESTI MATE NO 0006 11: 33: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208- 00045 Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
1, 296. 00000 1. 000 1, 296. 00
0120 208-00070 Vehi cl e Tracki ng Pad 4.000 2.000
EACH 0. 000 0. 00
2,160. 00000 2.000 4, 320. 00
0125 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
59. 40000 0. 000 0. 00
0130 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 1. 000 118. 80
118. 80000 1. 000 118. 80
0135 208-00106 Sweepi ng (Sedi nent Renoval) 60. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0140 208-00107 Renoval of Trash 109. 000 101. 000
HOUR 8. 000 432. 00
54. 00000 109. 000 5, 886. 00
0145 208- 00205 *Erosion Control Supervisor 300. 000 118. 500
HOUR 28. 000 1, 209. 60
43. 20000 146. 500 6, 328. 80
0150 210-00750 *Reset Light Standard 1. 000 1. 000
EACH 0. 000 0. 00
2,769. 23000 1. 000 2,769. 23
0155 210-00810 *Reset Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
356. 40000 0. 000 0. 00
0160 210-00815 *Reset Sign Panel 3. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
0165 210-01130 *Reset CGuardrail Type 3 350. 000 0. 000
LF 0. 000 0. 00

10. 80000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 20225-BID ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0006 11:33: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 212-00006 *Seedi ng (Native) 14. 000 0. 000
ACRE 0. 000 0. 00
614. 27000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 14. 000 0. 000
ACRE 0. 000 0. 00
1, 842. 81000 0. 000 0. 00
0180 213-00003 *Miul ching (Weed Free) 11. 000 0. 000
ACRE 0. 000 0. 00
502. 58000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 2,200. 000 0. 000
LB 0. 000 0. 00
2.35000 0. 000 0. 00
0190 213-00150 *Bonded Fi ber Matrix 10. 000 0. 000
ACRE 0. 000 0. 00
3, 015. 51000 0. 000 0. 00
0195 216- 00201 *Soi | Retention Bl anket (Straw Coconut) (Biodegradable 14, 500. 000 0. 000
d ass
SY 0. 000 0. 00
2.62000 0. 000 0. 00
0200 240- 00000 *WIdlife Biologist 20. 000 14. 000
HOUR 2.500 270. 00
108. 00000 16. 500 1, 782.00
0205 304- 06007 Aggregat e Base Course (O ass 6) 2, 082. 000 1,121. 000
CY 0. 000 0. 00
19. 60000 1, 121. 000 21,971. 60
0210 304- 09000 Aggregat e Base Course (Special) 3,171. 000 1, 200. 000
CY 0. 000 0. 00
8. 98000 1, 200. 000 10, 776. 00
0215 304- 09100 Aggregat e Base Course (Recycled Asphalt Pavenent) 1, 866. 000 1,184.970
TON 273.560 5, 966. 34
21.81000 1, 458. 530 31, 810. 54
0220 310- 00608 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 77,098. 000 33, 704. 000
0-8"
( ) Sy 33, 219. 000 73,746.18
2.22000 66, 923. 000 148, 569. 06



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20225-BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO16A- 042 ESTI MATE NO 0006 11: 33: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 310- 00610 Ful| Depth Recl amation of Hot M x Asphalt Pavenent 60, 629. 000 26, 254. 000
8-12"
( ) Sy 28, 711. 000 76, 371. 26
2. 66000 54, 965. 000 146, 206. 90
0230 310-00614 Ful| Depth Reclamation Of Hot M x Asphalt Pavenent 5, 486. 000 2,946. 000
12-16"
( ) SY 2,540. 000 6, 756. 40
2. 66000 5, 486. 000 14,592. 76
0235 403-00720 Hot M x Asphalt (Patching) (Asphalt) 552. 900 532. 910
TON 19. 990 2,409. 99
120. 56000 552. 900 66, 657. 62
0240 403-34821 Hot M x Asphalt (Gading SX) (100) (PG 58-28) 16, 184. 000 5,768. 610
TON 2,177.580 130, 894. 33
60. 11000 7,946. 190 477, 645. 48
0245 403-34871 Hot M x Asphalt (Gading SX) (100) (PG 76-28) 32, 631. 000 14, 502. 480
TON 125. 270 8,504.58
67. 89000 14, 627. 750 993, 077. 95
0250 411-10255 Enul si fied Asphalt (Sl ow Setting) 14, 731. 000 7,201. 000
GAL 214. 000 1,121. 36
5. 24000 7,415. 000 38, 854. 60
0255 420-00103 Geotextile (Erosion Control) (dass 2) 120. 000 0. 000
SY 0. 000 0. 00
4. 25000 0. 000 0. 00
0260 506-00206 Riprap (6 Inch) 321. 000 3.000
cY 318. 000 18, 011. 52
56. 64000 321. 000 18, 181. 44
0265 506- 01020 Geogri d Rei nforcenent 11, 362. 000 10, 189. 000
SY 0. 000 0. 00
2. 04000 10, 189. 000 20, 785. 56
0270 605-00040 4 Inch Perforated Pipe Underdrain 1, 900. 000 0. 000
LF 0. 000 0. 00
10. 04000 0. 000 0. 00
0275 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 2,176. 000 0. 000
LF 550. 000 11, 649. 00

21. 18000 550. 000 11, 649. 00



CONTI D C20225

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PCN: 20225-BID ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STA016A- 042 ESTI MATE NO. 0006 11:33: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 606- 01340 *End Anchorage Type 3D 4.000 0. 000
EACH 1.000 945. 67
945. 67000 1.000 945. 67
0285 606- 01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 487. 37000 0. 000 0. 00
0290 606- 01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 551. 09000 0. 000 0. 00
0295 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 1. 000 2,001.13
2,001. 13000 1.000 2,001.13
0300 607-11525 Fence (Plastic) 200. 000 100. 000
LF 0. 000 0. 00
4.32000 100. 000 432.00
0305 608- 00000 Concrete Si dewal k 44.000 44.000
Sy 0. 000 0. 00
62. 85000 44.000 2,765. 40
0310 608-00010 Concrete Curb Ranp 23.000 18. 000
Sy 0. 000 0. 00
164. 37000 18. 000 2,958. 66
0315 608-00015 Det ect abl e Vr ni ngs 217.000 217.000
SF 0. 000 0. 00
54. 00000 217.000 11, 718. 00
0320 609-21020 Curb and Gutter Type 2 (Section Il-B) 174. 000 84. 500
LF 0. 000 0. 00
24.58000 84. 500 2,077.01
0325 609-60011 Curb Type 6 (Section M 1, 000. 000 0. 000
LF 567. 000 4,757.13
8.39000 567. 000 4,757.13
0330 612-00001 *Del i neator (Type 1) 482. 000 0. 000
EACH 0. 000 0. 00
18. 36000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20225-BID ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0006 11:33: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0335 612-00002  *Delineator (Type I1) 215. 000 0. 000
EACH 0. 000 0. 00
19. 44000 0. 000 0. 00
0340 612-00003  *Delineator (Type I11) 13. 000 0. 000
EACH 0. 000 0. 00
20. 52000 0. 000 0. 00
0345 614-00011 *Sign Panel (Qass I) 63. 000 0. 000
SF 0. 000 0. 00
18. 36000 0. 000 0. 00
0350 614-00012 *Sign Panel (Cass I1) 287. 000 0. 000
SF 0. 000 0. 00
19. 44000 0. 000 0. 00
0355 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 7. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0. 00
0360 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 26. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
356. 40000 0. 000 0. 00
0365 614-80385 Runble Strip 43, 944. 000 0. 000
LF 0. 000 0. 00
0. 05000 0. 000 0. 00
0370 625- 00000 Construction Surveying 1. 000 0. 364
LS 0. 156 15, 655. 18
100, 353. 70000 0.520 52,183.92
0375 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 145, 420. 34
363, 550. 84000 1. 000 363, 550. 84
0380 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 100 1, 334.58
13, 345. 83000 0. 600 8, 007. 50
0385 627-00005 *Epoxy Pavenent Mar ki ng 524. 000 0. 000
GAL 0. 000 0. 00
78. 30000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 20225-BID ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0006 11:33:27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 627-00011 *Pavenent Marking Paint (Wt erborne) 1, 713. 000 782. 000
GAL 153. 000 5, 205. 06
34. 02000 935. 000 31, 808. 70
0395 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 3, 928. 000 0. 000
SF 0. 000 0. 00
11. 34000 0. 000 0. 00
0400 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 915. 000 0. 000
SF 0. 000 0. 00
12. 42000 0. 000 0. 00
0405 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 4, 364. 000 0. 000
Li ne
) SF 0. 000 0. 00
10. 26000 0. 000 0. 00
0410 630-00000  *Fl aggi ng 5, 000. 000 1, 879. 500
HOUR 279.750 7,164. 40
25. 61000 2,159. 250 55, 298. 39
0415 630-00007  *Traffic Control Inspection 80. 000 52. 000
DAY 15. 000 1,670. 10
111. 34000 67. 000 7,459.78
0420 630-00012  *Traffic Control Management 130. 000 86. 000
DAY 14. 000 10, 131. 94
723.71000 100. 000 72,371.00
0425 630- 80001 *Fl ashi ng Beacon (Portabl e) 12. 000 3. 000
EACH 1. 000 1,224.74
1, 224. 74000 4.000 4,898. 96
0430 630-80336 *Barricade (Type 3 MB) (Tenporary) 5. 000 2.000
EACH 0. 500 167.01
334. 02000 2.500 835. 05
0435 630-80341  *Construction Traffic Sign (Panel Size A) 97. 000 44. 000
EACH 4.500 200. 43
44.54000 48. 500 2,160. 19
0440 630-80342  *Construction Traffic Sign (Panel Size B) 175. 000 57. 000
EACH 1. 000 94. 64
94. 64000 58. 000 5, 489. 12



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20225-BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0006 11:33:27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 0. 000
EACH 0. 000 0. 00
94. 64000 0. 000 0.00
0450 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 0. 500 3,896.91
7, 793. 82000 1. 500 11, 690.73
0455 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
ype) EACH 0. 000 0. 00
1, 336. 08000 2.500 3, 340. 20
0460 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 153. 000
EACH 13. 000 651. 30
50. 10000 166. 000 8, 316. 60
0465 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 0. 000
EACH 6. 000 367. 44
61. 24000 6. 000 367. 44
0470 630-80370 Concrete Barrier (Tenporary) 1, 344. 000 660. 000
LF 12. 000 287.64
23.97000 672. 000 16, 107. 84
0475 630-80380 *Traffic Cone 300. 000 117.500
EACH 0. 000 0. 00
20. 04000 117.500 2,354.70
0480 630-80391 *Channel i zi ng Device (Fixed) 200. 000 72.000
EACH 2.500 167. 00
66. 80000 74. 500 4,976. 60
0485 630-80510 *Mobi | e Paverent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
1, 620. 00000 0. 000 0. 00
0490 630-85011 *| npact Attenuator (Tenporary) 884. 000 355. 000
DAY 87. 000 4,843. 29
55. 67000 442. 000 24, 606. 14
0495 630-85041 *Mobi | e Attenuat or 200. 000 89. 000
DAY 24.000 8,016. 48
334. 02000 113. 000 37,744.26



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 20225-BI D ESTI MATE RUN 11/ 02/ 2015
PRQIECT: STAO016A- 042 ESTI MATE NO 0006 11:33: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0500 700-70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700-70018 F/ A Roadway Snoot hness | ncentive 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 75, 000. 000 0. 000
FA 28, 834. 100 28,834.10
1. 00000 28, 834. 100 28, 834. 10
0525 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 607. 000
HOUR 1, 458. 000 1, 458. 00
1. 00000 2, 065. 000 2, 065. 00
0530 700-70025 F/' A Quality Incentive Paynent 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0535 700- 70031 F/ A | NTERI M SURFACE REPAI R 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0540 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0705 900- 00006 Added Item (Dol lar)/ Wrking time violations -1, 050. 000 -1, 050. 000
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
0710 627-00011 Pvnt Mg Paint (Waterborne) Hand applied 22.000 22.000
GAL 0. 000 0. 00
109. 25000 22.000 2,403.50



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 20225-BID ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0006 11:33: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0715 630- 80367 *Portable Traffic Speed Monitor 18. 000 6. 000
EACH 3. 000 1,845.75
615. 25000 9. 000 5,537.25
0720 900- 00004 Added Item (Cubic Yard)/ Stockpile and haul FDR 0. 000 0. 000
mat eri al
CY 0. 000 0. 00
11. 28000 0. 000 0. 00
0725 203-00100 Muick Excav Renove unsuitabl e subgrade material 122. 000 122.000
CY 0. 000 0. 00
11. 94000 122. 000 1, 456. 68
0730 900- 00007 Added Item (Each)/ Proof Roll 0. 000 0. 000
EACH 0. 000 0. 00
701. 12000 0. 000 0. 00
0735 304- 06009 ABC (CL 6) (Spec) crushed concrete different supplier 0. 000 0. 000
TON 0. 000 0. 00
16. 23000 0. 000 0. 00
0740 506-01020 Geogrid Reinforce Different supplier 0. 000 0. 000
SY 0. 000 0. 00
3.22000 0. 000 0. 00
0745 900- 00004 Added Item (Cubic Yard)/ Blade FDR material back 0. 000 0. 000
CY 0. 000 0. 00
16. 23000 0. 000 0. 00
0770 507-00000 Conc S and D Pave 0. 000 0. 000
CY 0. 000 0. 00
548. 11000 0. 000 0. 00
0775 900- 00012 Added Item (Foot)/ 18 IN Plastic Pipe (CP) 0. 000 0. 000
LF 0. 000 0. 00
81. 87000 0. 000 0. 00
0780 603-30018 18 In SES 0. 000 0. 000
EACH 0. 000 0. 00
721. 98000 0. 000 0. 00
0785 626-00100  Mbbilization (wo Autopay) 0. 000 0. 000
LS 0. 000 0. 00
458. 86000 0. 000 0. 00



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 20225-BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0006 11:33:27
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0790 625-00001 Const Surveying (Hour) 0. 000 0. 000
HOUR 0. 000 0.00
125. 00000 0. 000 0.00

CAT NO0201 FONTAI NE | NTERSECTI ON

0545 202-00195 Renoval of Median Cover

0550 202-00200

Renoval of Sidewal k

0555 202-00203

Renoval of Curb and Cutter

0560 202-00206

Renoval of Concrete Curb Ranp

0565 202-00828

*Renoval of Traffic Signal Equi pnent

0570 210-00827

*Reset Pull Box

0575 503-00036

*Drilled Caisson (36 Inch)

0580 503-00048

*Drilled Caisson (48 Inch)

0585 608- 00000 Concrete Sidewal k

CAT 0200
650. 000

SY
10. 35000
61. 000

SY
9. 60000
871. 000

LF
5. 01000
76. 000

SY
17. 43000
1. 000

LS
4, 430. 76000
1. 000

EACH

498. 46000
38. 000

LF
298. 23000
42.000

LF
335. 00000
57. 000

SY

62. 85000

650.

650.

60.

60.

871.

871.

76.

76.

38.

38.

42.

42.

CURRENT AMI  $ 6,601, 637.62 %

000

. 000

000

000

. 000

000

000

. 000

000

000

. 000

000

. 000

000
000

. 000

000
000

000

. 000

000

000

. 000

000

. 000

000
000

640, 423.42$ 3,225,788.25

0. 00
6, 727.50

0.00
576. 00

0. 00
4,363.71

0.00
1, 324. 68

0.00
0. 00

0.00
0. 00

0. 00
11,332.74

0. 00
14, 070. 00

0. 00
0.00



CONTI D: C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 20225-BI D ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STA016A- 042 ESTI MATE NO. 0006 11:33: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 FONTAI NE | NTERSECTI ON
0590 608- 00010 Concrete Curb Ranp 58. 000 0. 000
Sy 0. 000 0. 00
164. 37000 0. 000 0.00
0595 609-21011 Curb and Qutter Type 2 (Section I-M 651. 000 0. 000
LF 0. 000 0. 00
26. 73000 0. 000 0.00
0600 610-00030 Medi an Cover Material (Concrete) 3, 901. 000 0. 000
SF 0. 000 0. 00
7.22000 0. 000 0.00
0605 613- 00206 *2 Inch BElectrical Conduit (Bored) 424. 000 365. 000
LF 0. 000 0. 00
11. 63000 365. 000 4,244. 95
0610 613-00306 *3 Inch Electrical Conduit (Bored) 848. 000 730. 000
LF 0. 000 0. 00
13. 85000 730. 000 10, 110. 50
0615 613-01100 *1 Inch BElectrical Conduit (Plastic) 40. 000 0. 000
LF 0. 000 0. 00
8. 86000 0. 000 0.00
0620 613-01200 *2 Inch BElectrical Conduit (Plastic) 50. 000 50. 000
LF 0. 000 0. 00
9. 97000 50. 000 498. 50
0625 613-01300 *3 Inch BElectrical Conduit (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
11. 08000 100. 000 1, 108. 00
0630 613-07060 *Pul | Box (18"x30"x18") Deep 8. 000 8. 000
EACH 0. 000 0. 00
664. 62000 8. 000 5, 316. 96
0635 613-10000 *Wring 1. 000 0. 000
LS 1. 000 7,753.85
7, 753. 85000 1. 000 7,753.85
0640 613-13000 *Lumi naire (LED) 4.000 4.000
EACH 0. 000 0. 00
875. 08000 4. 000 3, 500. 32



CONTI D C20225 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 20225-BI D ESTI MATE RUN 11/ 02/ 2015
PRQIECT: STAO16A- 042 ESTI MATE NO 0006 11: 33: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  FONTAI NE | NTERSECTI ON

0645 614-70150 *Pedestrian Signal Face (16) (Countdown) 8. 000 8. 000
EACH 0. 000 0. 00
542. 77000 8. 000 4,342.16
0650 614-70336 *Traffic Signal Face (12-12-12) 10. 000 4.000
EACH 6. 000 4,652. 34
775. 39000 10. 000 7,753.90
0655 614-70448 *Traffic Signal Face (12-12-12-12) 4. 000 2.000
EACH 2.000 1,783.38
891. 69000 4.000 3, 566. 76
0660 614-70560 *Traffic Signal Face (12-12-12-12-12) 4. 000 2.000
EACH 2.000 2,226. 46
1, 113. 23000 4.000 4,452. 92
0665 614- 72860 *Pedestrian Push Button 4.000 0. 000
EACH 0. 000 0. 00
703. 39000 0. 000 0. 00
0670 614-72863 *Pedestrian Push Button Post Assenbly 4.000 0. 000
EACH 0. 000 0. 00
1, 127. 63000 0. 000 0. 00
0675 614-72887 *M crowave Vehicle Radar Detector 4. 000 4. 000
EACH 0. 000 0. 00
7,310. 77000 4.000 29, 243. 08
0680 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 2.000 1. 400
EACH 0. 600 7,739. 45
12, 899. 08000 2.000 25,798. 16
0685 614-81165 *Traffic Signal -Light Pole Steel (1-65 Foot Mast Arm) 2. 000 1.400
EACH 0. 600 11, 321.06
18, 868. 43000 2.000 37, 736. 86

CAT 0201 CURRENT AMI  $ 257,441.68 $ 35,476.54 % 183, 821. 55
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0690 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0.00
25, 916. 48000 1. 000 25, 916. 48



CONTI D C20225 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 20225-BID ESTI MATE RUN 11/ 02/ 2015
PRQJECT: STAO016A- 042 ESTI MATE NO 0006 11:33: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0695 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
16, 367. 40000 1. 000 16, 367. 40
0700 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
1, 485. 00000 2.000 2,970. 00

CAT 0400 CURRENT AMI  $ 45,253.88 %

0.00$ 45, 253. 88

PRQJIECT TOTAL CURRENT AMI $ 6,904, 333.18 $

675,899.96 $ 3, 454, 863. 68



